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Nuclear Material Stabilization and 
Disposition (RL-0011)

D. B. Klos, Vice President of Plutonium 
Finishing Plant Closure Project/

(509) 373-3574 

Tank D5 Below Grate Pipe Removal

Tank D8 Floor Cleaning

Completed Pie Plating Of Gloveports
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Overview

Disposition the Plutonium Finishing Plant (PFP) Facility

This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of April 2006.

Notable Accomplishments

FY 2006 Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

• Completed pie plating of 234-5Z and 236-Z gloveports - 1,469 gloveports plated
• Two solution containers were shipped in April for a total of 364 solution containers shipped to the 

Central Waste Complex
• Continued shipment of Standard Waste Boxes (SWBs) containing VIPAC fuel pins, shipping 200 pins 

in April, and bringing total pins shipped to 286
• Completed demobilization of the Interim Secure Storage Facility Project
• Completed process pipe removal in 241-Z Cell D-5

− The last of the piping was removed from the below-work-grating level 
• Completed plasma arc cutting of the 241-Z D-8 tank
• Completed cleaning of the 241-Z D-8 tank interior and removal of generated waste
• Completed cleaning of 241-Z D-5 pit floor and sump
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$64.0 $65.9 $67.9 $1.9 3.0% -$1.9 -2.9% $114.4

Numbers are rounded to the nearest $0.1M and include the closure services allocation.
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FY 2006 Schedule/Cost Performance, continued
Schedule Performance: (+1.9M/+3.0%): Primary contributors to the favorable schedule 
performance include:
• Recovery of FY 2005 carryover scope for fuel moves in support of Material Access Area elimination
• Efforts continue on work originally planned in FY05, resulting in a positive schedule variance from

installation of pie plating and removal of containment tents

Cost Performance: (-$1.9M/-2.9%): Primary contributors to the unfavorable cost variance 
include:
• Increased support labor, crane and rigging and consumables (personal protective equipment, tools,

etc.) for D&D activities.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 7.4 9.7 10.2 8.5 9.7 9.3 9.2 8.9 10.6 8.5 10.8 11.5

Monthly BCWP 7.3 8.9 9.5 7.0 8.2 15.1 9.9

Monthly ACWP 6.6 10.7 10.6 8.9 10.1 11.2 9.7

FYTD BCWS 7.4 17.2 27.4 35.8 45.5 54.8 64.0 72.9 83.5 92.1 102.9 114.4

FYTD BCWP 7.3 16.2 25.7 32.7 40.9 56.0 65.9

FYTD ACWP  6.6 17.3 27.9 36.8 46.9 58.1 67.9
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Milestone Achievement

Number Milestone Title Type Due Date
Actual 
Date

Forecast 
Date

Status/
Comments

TRP-05-501  
TRP-05-506

Discontinue Waste Discharges from the 
241-Z Tanks to Tank Farms

TPA     
PI

6/30/05 12/8/04 Complete

TRP-05-504 Complete Pu Legacy Holdup Removal PI 9/30/05 6/30/05 Complete

TRP-05-505
Transition 10 Facilities to Slab-on-
Grade

PI 9/30/05 5/22/05 Complete

TRP-06-500 Decontaminate Glovebox HA-20MB PI 3/31/06 10/28/04 Complete

TRP-06-501 Complete Pu Legacy Holdup Removal TPA 9/30/06 6/30/05 Complete

TRP-06-507   
TRP-06-502

Transition 232-Z Bldg Incinerator to 
Slab-on-Grade

TPA 9/30/06 8/10/06
Ahead of 
Schedule

TRP-06-509
Disposition Miscellaneous PFP Nuclear 
Materials

PI 9/30/06 9/30/06 On Schedule

TRP-06-515
Complete 242-Z Initial Entry & 
Characterization

PI 9/30/06 10/5/05 Complete

TRP-06-519
Complete Conceptual Design for 
Compliant Storage Facility

PI 9/30/06 1/26/06 Complete

TRP-06-521
Submit SEP Project NEPA 
Documentation

PI 9/30/06 2/8/06
Ahead of 
Schedule

TRP-06-527 Complete Demolition of Five DBT-
Related Ancillary Facilities

PI 9/30/06 9/30/06 On Schedule


